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HOW TO USE THIS SCHEDULE

ReMade@ARI has moved from a cyclical submission process to a Rolling Call format for its final TNA Call, which
means proposals can be submitted at any time during the year. The project will end 31 August 2026 and due to
scheduling limitations and instrument availability at our facilities, a staggered submission schedule has been
created in order to allow users to make full use of the remaining time available. This schedule provides an overview
of the closing dates in the ARIA portal for all our Research Infrastructures. Users should consult this schedule
before submission in order to ensure their chosen facility is still open. Users are also strongly encouraged to apply
early, as facilities may close once their time is fully allocated.

NOTE: Some instruments at some facilities may not be available until the closing date indicated below. Please
consult our Technique Catalogue for more information on availability of specific instruments.

IMPORTANT DATES

» 1 Sept 2025 - TNA Rolling Call Opens

15 May 2026 - Pre-proposal Call closes

29 May 2026 - TNA Rolling Call closes

15 June 2026 - All projects scheduled

31 Jul 2026 - All projects completed, and experimental reports submitted

31 Aug 2026 - All reporting in ARIA portal and reimbursement requests submitted
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Research Infrastructure Country Closing date for proposal submission in ARIA Portal
(in alphabetical order)

AL (JYU) FI 01-05-2026

ALBA-CELLS ES 07-11-2025

BESSY Il (HZB) DE Not available in Rolling Call
BNC (EK) HU 20-02-2026

CALT (IF) HR 06-02-2026

CNA (USE) ES 09-01-2026"

CLPU ES Not available in Rolling Call
CMAM (UAM) ES 24-04-2026

CNR IT 20-02-2026

CUP (CERIC-ERIC) (o4 14-11-2025

CUSBO (POLIMI) IT 08-05-2026

ELBE (HZDR) DE 27-02-2026

ELETTRA IT Not available in Rolling Call
ENEA IT 08-05-2026

ER-C (FZJ) DE 12-12-2025

ESRF FR 28-11-2025"

ETH Zurich CH 27-03-2026

FELIX (SRU) NL 23-01-2026"

FLASH (DESY) DE Not available in Rolling Call



https://apply.remade-project.eu/
https://remade-project.eu/index.php/user-access-guidelines/catalogue-of-techniques/
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FRM 11 (TUM) DE 15-01-2026"
GANIL (CNRS) FR 30-04-2026
HFML (SRU) NL 25-04-2026
HiLASE (IP-ASCR) Ccz 27-02-2026
HIPC Ccz 27-03-2026
HLD (HZDR) DE 25-04-2026
IBC (HZDR) DE 29-05-2026
IBL (IST) PT 08-05-2026
ICFO ES 31-03-2026
ICN2 ES 27-03-2026
IESL-FORTH EL 22-05-2026
ILL FR 28-11-2025
IMBL (KU LEUVEN) BE 24-04-2026
ISIS (UKRI) UK 14-11-2025
LABEC (INFN) IT 13-02-2026
LLAMS NL 03-04-2026
LT (NP1) Ccz 08-05-2026
MAX IV (LU) SE 27-02-2026
MIC (JSI) S| 24-04-2026
NIC/SIoNMR (CERIC-ERCI) S| 14-11-2025
NIMP (CERIC-ERIC) RO 27-03-2026
PETRA Il (DESY) DE 28-02-2026
RBI-AF HR 24-04-2026
SINQ (PSI) CH 06-02-2026
SLS (PSI) CH 27-03-2026
SOLARIS (CERIC-ERIC) PL 17-10-2025
SOLEIL FR 16-01-2026
Tandem Laboratory (UU) SE 10-04-2026
uc PT 24-04-2026
VERA (UNIVIE) AT 22-05-2026

Note: "Proposal submissions will be welcomed at the single ID31 beamline from ESRF for high-throughput high-energy X-ray
scattering measurements only until later in 2026. The closing date for ReMade-TNA proposal submissions at
the present facility is to be confirmed — Please check the ReMade@ARI’s websité for the final date.



https://remade-project.eu/index.php/user-access-guidelines/calls-schedule/
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